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Project 
Category

Project 
ID

TCIF 
Region Nominated By Project Title County Enviro. 
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Adj. 
Enviro.  
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Adj. 
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Start

Total Project 
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 Adj. Total 
Project   Cost 

 Recom. TCIF 
Funding 

 Adj.  TCIF 
Funding 

Port 1 NCTCC MTC/Port of Oakland 7th Street Grade Separation ALA Jan-09 Jan-11 Sep-09 Sep-11 427,000$       350,000$        175,000$        143,500$        
Highway 16 SCCG ACTA SR 47 Expwy-Schuyler Heim Bridge Replace/Construct Expwy & Flyover LA Jun-08 Dec-08 Apr-11 Apr-11 687,000$       687,000$        158,000$        158,000$        
Highway 81 NCTCC City Of Stockton Sperry Road Extension Project SJ Nov-06 Nov-06 May-11 May-11 63,000$         63,000$          30,000$          30,000$          
Grade Sep 82 NCTCC City of Richmond Marina Bay Parkway Grade Separation Project CC Jun-09 Jun-09 Dec-10 Dec-10 37,950$         37,950$          18,975$          18,975$          

1,214,950$    1,137,950$     381,975$        350,475$        
Legend: Indicates that the schedule for this milestone has slipped beyond the original quarter scheduled for delivery. 

GRAND TOTAL

NCTCC: Northern California Trade Corridors Coalition
SCCG: Southern California Consensus Group 
SDBR: San Diego Border Region
OTHER: Other Regions 1 of 1


